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SECTION 012200
UNIT PRICES

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Measurement and payment criteria applicable to Work performed under a unit price payment method.
B. Defect assessment and non-payment for rejected work.

1.02 COSTS INCLUDED

A. Unit Prices included on the Bid Form shall include full compensation for all required labor, equipment, materials, products, tools,
plant, erection, application, handling, transportation, installation, services and incidentals, supervision, bonds, insurance, overhead,
and profit. No additional fee of any kind shall be added to this unit price item.

B. Unit price quantities are established for actual quantities of classified unforeseen conditions when the Contract Administrator or
County provides prior authorization in writing and quantities are field verified by the Inspector of Record and/or County, only. These
unit prices do not apply to any work represented, construed, extrapolated and/or reasonably inferred from the contract documents
and/or conditions existing during the time of the bid solicitation. This unit pricing shall remain the same unit rates for quantities in
excess of the amounts herein. Volume-metric unit rates shall be based on neat line quantities inclusive of swell, compaction,
overbreak and/or over-run, consistent with the construction documents.

1.03 UNIT QUANTITIES SPECIFIED

A. Quantities indicated in the Bid Form are for bidding and contract purposes only. Quantities and measurements of actual Work will
determine the payment amount.

1.04 MEASUREMENT OF QUANTITIES

A. Measurement methods delineated in the individual specification sections complement the criteria of this section. In the event of
conflict, the requirements of the individual specification section govern.

w

Take all measurements and compute quantities. Measurements and quantitites will be verified by the Inspector of Record.

o

Assist by providing necessary equipment, workers, and survey personnel as required.

D. Measurement Devices:
1. Weigh Scales: Inspected, tested and certified by the applicable state Weights and Measures department within the past year.
2. Platform Scales: Of sufficient size and capacity to accommodate the conveying vehicle.
3. Metering Devices: Inspected, tested and certified by the applicable state department within the past year.

E. Measurement by Weight: Concrete reinforcing steel, rolled or formed steel or other metal shapes will be measured by handbook
weights. Welded assemblies will be measured by handbook or scale weight.

F. Measurement by Volume: Measured by cubic dimension using mean length, width and height or thickness.

G. Measurement by Area: Measured by square dimension using mean length and width or radius.

H. Linear Measurement: Measured by linear dimension, at the item centerline or mean chord.

l.

Stipulated Price Measurement: Items measured by weight, volume, area, or linear means or combination, as appropriate, as a
completed item or unit of the Work.

J.  Perform surveys required to determine quantities, including control surveys to establish measurement reference lines. Notify
Architect prior to starting work.

K. Contractor's Responsibilities: Sign surveyor's field notes or keep duplicate field notes
L. The Inspector of Record shall calculate and certify quantities for payment purposes. Inspector of Record’s quantities shall be final.
1.05 PAYMENT

A. Payment for Work governed by unit prices will be made on the following bases:

1. Payment for Work governed by unit prices will be made on the basis of the actual measurements, as defined herein, and
quantities of Work that are incorporated in or made necessary by the Work and accepted by the Architect/Engineer, multiplied
by the unit price.

2. Obtain written authorization from the prior proceeding with unit price work.

3. Continuously field verify all quantities by the Inspector of Record, or Contractor shall assume all cost associated and will not
receive additional payment.

4.  Unit pricing shall remain the same for the duration of the contract including addition quantities established in the unit price
allowance.

w

Obtain written authorization from the Glynn County prior proceeding with unit price work.

C. Payment will not be made for any of the following:

Products wasted or disposed of in a manner that is not acceptable.

Products determined as unacceptable before or after placement.

Products not completely unloaded from the transporting vehicle.

Products placed beyond the lines and levels of the required Work.

Products remaining on hand after completion of the Work.

Loading, hauling, and disposing of rejected Products.

Swell, compaction, over-excavation, over-break, over-run, unraveling, erosion disturbances caused by the work or protection
measures pertaining to the work.
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D. Should the net cost be more or less than the specified amount of the unit price allowance, the Contract will be adjusted accordingly
by change order. The amount of change order will not recognize any changes per Paragraph 1.02 Costs Included, item A, and
other expenses caused by the adjustment to the unit price.

1.06 DOCUMENTATION
A. Submit copies of the invoices with each periodic payment request from the firm providing the services.
B. Submit results of services provided which verify required results.

C. Submit copies of field verification provided by the Inspector of Record.

1. In accordance with the Contract Documents, the Contractor shall strictly adhere to the following procedure for classification
materials (including as rock, unsuitable soils, or other unforeseen subterranean conditions) for unit price cost reimbursement,
or adjustment of the Original Contract Price:

a. Contractor shall demonstrate to the satisfaction of the Inspector of Record that the actual conditions is classified material,
and

b. The Inspector of Record observes and records all quantities of the classified material Work, and

c. The Inspector of Record’s classified material quantities and dimensions shall establish as the basis of quantities that may
be considered for additional payment.

2. If this procedure is not strictly followed by the Contractor, the Contractor shall be responsible for all as rock, unsuitable soils,
or other unforeseen subterranean conditions as normal Earth Excavation, under the Maximum Contract Price.

1.07 DEFECT ASSESSMENT
A. Replace Work, or portions of the Work, not complying with specified requirements.
B. If, in the opinion of Owner, it is not practical to remove and replace the Work, Owner will direct one of the following remedies:
C. The individual specification sections may modify these options or may identify a specific formula or percentage price reduction.
1.08 CLEARING AND GRUBBING
A. No additional payment shall be made for clearing and grubbing.
1.09 EROSION AND SEDIMENTATION CONTROL
A. No additional payment shall be made for temporary and/or permanent erosion and sedimentation controls.
1.10 EARTH/ROCK CLASSIFICATION

A. Earth Excavation: Includes excavating pavements and obstructions visible on surface; underground structures, utilities, and other
items indicated to be removed; together with soil, boulders, and other materials not classified as rock or unauthorized excavation
an intermittent drilling. Any material occupying an original volume of more than 1 cubic yard which can be excavated with a single-
toothed ripper drawn by a crawler tractor having a minimum draw bar pull rating of not less than 80,000 pounds usable pull
(Caterpillar D-8 or larger). Any material occupying an original volume of more than 1/2 cubic yard which can be excavated with a
backhoe having a bucket curling rate of not less than 40,000 pounds, using a rock bucket and rock teeth (a John Deere 790 or
larger).

B. Mass Rock Removal: Any material occupying an original volume of more than 1 cubic yard which cannot be excavated with a

single-toothed ripper drawn by a crawler tractor having a minimum draw bar pull rating of not less than 80,000 pounds usable pull
(Caterpillar D-8 or larger).

C. Trench Rock Removal: Any material occupying an original volume of more than 1/2 cubic yard which cannot be excavated with a
backhoe having a bucket curling rate of not less than 40,000 pounds, using a rock bucket and rock teeth (a John Deere 790 or
larger). Unit pricing shall include all handling and off-site disposal.

1.11 TRENCH EXCAVATION AND BACKFILL

A. No separate or additional payment will be made for any special or unique method, means, techniques or equipment necessary for
the Contractor's compliance with these Specifications, regulatory requirements, permits, laws or regulations which govern this
Project.

B. Trench Excavation: No additional payment will be made for trench excavation. All costs shall be included in the unit price bid for
the item to which it pertains at the appropriate depth.

C. Trench Rock Excavation
1. Rock excavation shall be paid for as an extra in addition to payment for pipe provided for elsewhere in these
Specifications. Payment will be made for the measured quantity of rock excavated, at the sum of the unit prices for Trench
Rock Base Cost.

2. The unit price for Trench Rock Base Cost is for the normally anticipated cost of rock excavation, the cost of additional bedding

and backfill material as specified and all costs incidental thereto.

3.  The maximum allowable volume of rock excavation for payment shall be based on a trench width equal to the outside
diameter of the pipe barrel plus 24-inches, but not less than 36-inches, and depth of rock on the pipe centerline, from the top
of the rock to the bottom of the rock or the specified bottom of the trench, whichever has the higher elevation.

The Inspector of Record must be given reasonable notice to measure all rock.

No allowance shall be made for excavating to extra widths for construction of appurtenances, for excavating to sloping sides,
OSHA excavation requirements, or for excavations made necessary by the physical limitations of the Contractor's
equipment. Cost of such additional rock excavation shall be included in the unit price bid for the item to which it pertains.
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D. Dewatering Excavations: No additional payment shall be made for dewatering excavations.

E. Trench Foundation and Stabilization
1. No additional payment shall be made for Trench Foundation and Stabilization

F. Bedding and Haunching
1. The price bid for pipe for GRAVITY SEWER shall include excavation of the trench to the depth below the pipe necessary to
provide specified bedding and to lay the sewer to grade.
No additional payment will be made for additional trench depth.
No additional payment will be made for material used to provide specified bedding.
No additional payment will be made for improved bedding required to compensate for over excavation of the trench.

nitial Backfill

No additional payment shall be made for initial backfill.

No additional payment shall be made for drying out the initial backfill material in order to meet the compaction requirements.
No additional payment shall be made for the adding of moisture to the initial backfill materials in order to meet the compaction
requirements.

4. No additional payment shall be made for providing select material if the insitu material cannot meet the compaction
requirements.

H. Final Backfilling
1. No additional payment will be made for additional material when excavated materials are used.
2. No additional payment shall be made for drying out the final backfill material in order to meet the compaction requirements.
3. No additional payment shall be made for the adding of moisture to the final backfill materials in order to meet the compaction
requirements.
4. No additional payment will be made for providing select material if the insitu material cannot meet the compaction
requirements.
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I.  Additional Material: No additional payment will be made for additional earth or fill materials imported to the Project site.
1.12 SEWERS AND ACCESSORIES

A. Location and Grade
1. No additional payment shall be made for survey work performed by the Contractor in the establishment of reference points,
benchmarks, cut sheets, limits of right-of-way or easement, including their restoration, as well as centerline or baseline points.

B. Construction Along Highways, Streets and Roadways: No additional payment shall be made for traffic control or maintaining
highways, streets, roadways, and driveways.

C. Laying and Jointing Pipe and Accessories

No additional payment will be made for the replacement of defective materials.

No additional payment will be made for maintaining flow while placing the new sewer in service.
No additional payment shall be made for polyethylene encasement.

No additional payment shall be made for detection tape.

No payment will be made for cutting and beveling pipe.

D. Manhole and Precast Concrete Product Construction

N

1. All costs for constructing the manhole bases, including but not limited to the precast concrete base, the transition slab for
bases larger than four-foot diameter, rubber boots, inverts, frame, and cover, and connecting the pipes to the manhole, shall
be included in the price bid for the appropriate size precast concrete manhole Base.

2. Payment for precast concrete manhole Over Existing Sewer shall include all costs for the concrete slab, concrete base,
connecting pipes to manhole, constructing invert, plugging existing downstream pipe, and frame and cover.

3. Payment for connection to existing manhole shall include penetrating manhole wall, sealing connection and forming new
invert.

E. Manhole Rehabilitation
1.  Payment shall include all costs for the rehabilitation of the manhole invert and bench surfaces, including excavation, manhole
cone removal and replacement, interior lining, miscellaneous items, backfill and pavement removal and replacement.
2. All costs related to the implementation of the easement and permit stipulations shall be included in the unit price bid for the
item to which it pertains.

1.13 UTILITY SERVICE CONNECTIONS (WATER, SEWER, ELECTRICAL POWER, COMMUNICATIONS)

A. Payment for utility service connections shall include making the service connections as shown on the Drawings and as described in
the Specifications including cleanouts, wyes, fittings and plugging of abandoned service connection required to complete sewer
service connections. Payment shall also include locating and Hydro-vac pot-holing existing service lines and determining the
requirements for the connection

1.14 SCHEDULE OF UNIT PRICES
A. ltem: ; Section
B. ltem: ; Section
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION

SECTION 012300
ALTERNATES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Description of Alternates.

B. Procedures for pricing Alternates.

C. Documentation of changes to Contract Price and Contract Time.
1.02 ACCEPTANCE OF ALTERNATES

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option. Accepted Alternates will be identified
in the Owner-Contractor Agreement.

B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.
1.03 SCHEDULE OF ALTERNATES

A. Alternate No. -
1. Base Bid Item: Section
2. Alternate Item: Section

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

and Drawing number including
and Drawing number including

END OF SECTION

SECTION 012500
SUBSTITUTION PROCEDURES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.
1.02 DEFINITIONS

A. Substitutions: Changes from Contract Documents requirements proposed by Contractor to materials, products, assemblies, and
equipment.
1. Substitutions for Cause: Proposed due to changed Project circumstances beyond Contractor's control.
a. Unavailability.
b. Regulatory changes.
C. .
2. Substitutions for Convenience: Proposed due to possibility of offering substantial advantage to the Project.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a representation that the submitter:

1.  Has investigated proposed product and determined that it meets or exceeds the quality level of the specified product,
equipment, assembly, or system.

2. Agrees to provide the same warranty for the substitution as for the specified product.

3. Agrees to provide same or equivalent maintenance service and source of replacement parts, as applicable.

4. Agrees to coordinate installation and make changes to other work that may be required for the work to be complete, with no
additional cost to Owner.

5. Waives claims for additional costs or time extension that may subsequently become apparent.

6. Agrees to reimburse Owner and Architect for review or redesign services associated with re-approval by authorities.

B. Document each request with complete data substantiating compliance of proposed substitution with Contract Documents. Burden
of proof is on proposer.
1. Note explicitly any non-compliant characteristics.

C. Content: Include information necessary for tracking the status of each Substitution Request, and information necessary to provide
an actionable response.

D. Limit each request to a single proposed substitution item.
1. Submit an electronic document, combining the request form with supporting data into single document.

3.02 SUBSTITUTION PROCEDURES DURING CONSTRUCTION

A. Submittal Form (after award of contract):
1. Submit substitution requests by completing the form attached to this section. See this section for additional information and
instructions. Use only this form; other forms of submission are unacceptable.

Architect will consider requests for substitutions only within 15 days after date of Agreement.

C. Submit request for Substitution for Cause within 14 days of discovery of need for substitution, but not later than 14 days prior to
time required for review and approval by Architect, in order to stay on approved project schedule.

D. Submit request for Substitution for Convenience immediately upon discovery of its potential advantage to the project, but not later

than 14 days prior to time required for review and approval by Architect, in order to stay on approved project schedule.

1. In addition to meeting general documentation requirements, document how the requested substitution benefits the Owner
through cost savings, time savings, greater energy conservation, or in other specific ways.

2. Document means of coordinating of substitution item with other portions of the work, including work by affected
subcontractors.

3. Bear the costs engendered by proposed substitution of:
a. Owner's compensation to the Architect for any required redesign, time spent processing and evaluating the request.

E. Substitutions will not be considered under one or more of the following circumstances:
1. When they are indicated or implied on shop drawing or product data submittals, without having received prior approval.
2. Without a separate written request.
3.03 RESOLUTION

A. Architect may request additional information and documentation prior to rendering a decision. Provide this data in an expeditious
manner.
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B. Architect will notify Contractor in writing of decision to accept or reject request.
1. Architect's decision following review of proposed substitution will be noted on the submitted form.

3.04 ACCEPTANCE

A. Accepted substitutions change the work of the Project. They will be documented and incorporated into Work of the project by
Change Order, Construction Change Directive, Architectural Supplementary Instructions, or similar instruments provided for in the
Conditions of the Contract.

3.05 CLOSEOUT ACTIVITIES
A. Include completed Substitution Request Forms as part of the Project record. Include both approved and rejected Requests.
3.06 ATTACHMENTS

A. A facsimile of the Substitution Request Form (During Construction) required to be used on the Project is included in Section
012500.01-Substitution Request Form.

END OF SECTION

SECTION 012500.01
SUBSTITUTION REQUEST FORM

SUBSTITUTION
PROJECT: 25033 COVINGTON FS 23 REQUEST NO.
FROM:
TO: DATE:
AJE PROJECT NO.
RE: CONTRACT FOR:
SPECIFICATION TITLE: DESCRIPTION:
SECTION: PAGE: ARTICLE/PARAGRAPH:
PROPOSED SUBSTITUTION:
MANUFACTURER: ADDRESS: PHONE:
TRADE NAME: MODEL NO.
INSTALLER: ADDRESS: PHONE:
HISTORY: ___NEW PRODUCT ___2-5YRSOLD ___5.10 YRS OLD ___>19YRS OLD

DIFFERENCES BETWEEN PROPOSED SUBSTITUTION AND SPECIFIED PRODUCT:

POINT-BY-POINT COMPARATIVE DATA ATTACHED - REQUIRED BY A/E

REASON FOR NOT PROVIDING SPECIFIED ITEM:

SIMILAR INSTALLATION:
PROJECT: 25033 COVINGTON FS 23

ADDRESS:

ARCHITECT:
OWNER:
DATE INSTALLED:

JERICHO DESIGN GROUP
GLYNN COUNTY

PROPOSED SUBSTITUTION AFFECTS OTHER PARTS OF WORK:

NO YES; EXPLAIN

SAVINGS TO OWNER FOR ACCEPTING SUBSTITUTIONS: ($ )

PROPOSED SUBSTITUTION CHANGES CONTRACT TIME:

NO YES (ADD) (DEDUCT) DAYS
SUPPORTING DATA ATTACHED: DRAWINGS PRODUCT DATA
SAMPLES TESTS IREPORTS

THE UNDERSIGNED CERTIFIES:

> PROPOSED SUBSTITUTION HAS BEEN FULLY INVESTIGATED AND DETERMINED TO BE EQUAL OR SUPERIOR IN ALL
RESPECTS TO SPECIFIED PRODUCT.

> SAME WARRANTY WILL BE FURNISHED FOR PROPOSED SUBSTITUTION AS FOR SPECIFIED PRODUCT.
> SAME MAINTENANCE SERVICE AND SOURCE OF REPLACEMENT PARTS, AS APPLICABLE, IS AVAILABLE.

> PRPOSED SUBSTITUTION WILL HAVE NO ADVERSE EFFECT ON OTHER TRADES AND WILL NOT AFFECT OR DELAY
PROGRESS SCHEDULE.

> COST DATA AS STATED ABOVE IS COMPLETE. CLAIMS FOR ADDITIONAL COSTS RELATED TO ACDEPTED
SUBSTITUTION WHICH MAY SUBSEQUENTLY BECOME APPARENT ARE TO BE WAIVED.

> PROPOSED SUBSTITUTION DOES NOT AFFECT DIMENSION AND FUNCTIONAL CLEARANCES.

> PAYMENT WILL BE MADE FOR CHANGES TO BUILDING DESIGN, INCLUDING A/E DESIGN, DETAILING, AND
CONSTRUCTION COSTS CAUSED BY THE SUBSTITUTION.

> COORDINATION, INSTALLATION, AND CHANGES IN THE WORK AS NECESSARY FOR ACCEPTED SUBSTITUTION WILL
BE COMPLETE IN ALL RESPECTS.

SUBMITTED BY:
SIGNED BY:
FIRM:
ADDRESS:

TELEPHONE:
ATTACHMENTS:

A/E'S REVIEW AND ACTION

____ SUBSTITUTION APPROVED - MAKE SUBMITTALS IN ACCORDANCE WITH SECTION 013000.

____ SUBSTITUTION APPROVED AS NOTED - MAKE SUBMITTALS IN ACCORDANCE WITH
SECTION 013000.

____ SUBSTITUTION REJECTED - USE SPECIFIED MATERIALS.

___ SUBSTITUTION REQUEST RECEIVED TOO LATE - USE SPECIFIED MATERIALS.

SIGNED BY: DATE:
ADDITIONAL COMMENTS: CONTRACTOR SUBCONTRACTOR SUPPLIER
MANUFACTURER A/E

END OF SECTION

SECTION 013216
CONSTRUCTION PROGRESS SCHEDULE

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Preliminary schedule.

B. Construction progress schedule, with network analysis diagrams and reports.
1.02 SUBMITTALS

A. Within 10 days after date of Agreement, submit preliminary schedule.
If preliminary schedule requires revision after review, submit revised schedule within 10 days.
Within 20 days after review of preliminary schedule, submit draft of proposed complete schedule for review.
Within 10 days after joint review, submit complete schedule.
Submit updated schedule with each Application for Payment.
Submit in PDF format.

G. Submit under transmittal letter form specified in Section 013000 - Administrative Requirements.
1.03 SCHEDULE FORMAT

A. Listings: In chronological order according to the start date for each activity. ldentify each activity with the applicable specification
section number.

B. Scale and Spacing: To allow for notations and revisions.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 PRELIMINARY SCHEDULE
A. Prepare preliminary schedule in the form of a preliminary network diagram.
3.02 CONTENT
A. Show complete sequence of construction by activity, with dates for beginning and completion of each element of construction.
Identify each item by specification section number.
Identify work of separate stages and other logically grouped activities.
Include conferences and meetings in schedule.

Show accumulated percentage of completion of each item, and total percentage of Work completed, as of the first day of each
month.
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F. Provide legend for symbols and abbreviations used.
3.03 NETWORK ANALYSIS
A. Prepare network analysis diagrams and supporting mathematical analyses using the Critical Path Method (CPM).

B. lllustrate order and interdependence of activities and sequence of work; how start of a given activity depends on completion of
preceding activities, and how completion of the activity may restrain start of subsequent activities.
C. Mathematical Analysis: Tabulate each activity of detailed network diagrams, using calendar dates, and identify for each activity:
1 Preceding and following event numbers.
2. Activity description.
3 Estimated duration of activity, in maximum 15 day intervals.
4. Earliest start date.
5. Earliest finish date.
6. Actual start date.
7.  Actual finish date.
8 Latest start date.
9. Latest finish date.
10. Total and free float; float time shall accrue to Owner and to Owner's benefit.
11. Monetary value of activity, keyed to Schedule of Values.
12. Percentage of activity completed.
13. Responsibility.
14. Long lead items with start and finish dates.
D. Analysis Program: Capable of compiling monetary value of completed and partially completed activities, accepting revised
completion dates, and recomputation of all dates and float.

E. Procurement: Include separate procurement activities for the following long lead-time items and for major items that require more
than 60 daysincluding, but not limited to, submittals, approvals, purchasing, fabrication, delivery, and installation.

F. Required Reports: List activities in sorts or groups:
1. By preceding work item or event number from lowest to highest.
2. By amount of float, then in order of early start.

3.04 REVIEW AND EVALUATION OF SCHEDULE
A. Participate in joint review and evaluation of schedule with Architect at each submittal.
B. Evaluate project status to determine work behind schedule and work ahead of schedule.
C. Afterreview, revise as necessary as result of review, and resubmit within 10 days.
3.05 UPDATING SCHEDULE
A. Maintain schedules to record actual start and finish dates of completed activities.
Indicate progress of each activity to date of revision, with projected completion date of each activity.
Annotate diagrams to graphically depict current status of Work.
Identify activities modified since previous submittal, major changes in Work, and other identifiable changes.
Indicate changes required to maintain Date of Substantial Completion.
F. Submit reports required to support recommended changes.
3.06 DISTRIBUTION OF SCHEDULE

A. Distribute copies of updated schedules to Contractor's project site file, to subcontractors, suppliers, Architect, Owner, and other
concerned parties.

B. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in schedules.
END OF SECTION

moow

SECTION 013553
SECURITY PROCEDURES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Security measures including formal security program, entry control, personnel identification, guard service, miscellaneous
restrictions, and

1.02 SECURITY PROGRAM
A. Coordinate with Owner to develop security protocols.
B. Protect Work and Owner's operations from theft, vandalism, and unauthorized entry.
C. Maintain program throughout construction period until Owner occupancy.

1.03 ENTRY CONTROL

A. Restrict entrance of persons and vehicles into Project site and existing facilities.

B. Allow entrance only to authorized persons with proper identification.

C. Maintain log of workers and visitors, make available to Owner on request.
1.04 PERSONNEL IDENTIFICATION

A. Provide identification badge to each person authorized to enter premises.

B. Badge To Include: Personal photograph, name, assigned number , expiration date and employer.

C. Maintain a list of accredited persons, submit copy to Owner on request.

D. Require return of badges at expiration of their employment on the Work.
1.05 GUARD SERVICE

A. Employ uniformed guard service to provide watch persons at site during all non-working hours.
1.06 RESTRICTIONS

A. Do not allow cameras on site or photographs taken except by written approval of Owner.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION

SECTION 014100
REGULATORY REQUIREMENTS

PART 1 GENERAL
1.01 SUMMARY OF REFERENCE STANDARDS
A. Regulatory requirements applicable to this project are the following:
B. 29 CFR 1910 - Occupational Safety and Health Standards; Current Edition.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION

SECTION 014216
DEFINITIONS

PART 1 GENERAL
1.01 SUMMARY
A. Other definitions are included in individual specification sections.
1.02 DEFINITIONS
A. Furnish: To supply, deliver, unload, and inspect for damage.
B. Install: To unpack, assemble, erect, apply, place, finish, cure, protect, clean, start up, and make ready for use.

C. Product: Material, machinery, components, equipment, fixtures, and systems forming the work result. Not materials or equipment
used for preparation, fabrication, conveying, or erection and not incorporated into the work result. Products may be new, never
before used, or re-used materials or equipment.

D. Project Manual: The book-sized volume that includes the procurement requirements (if any), the contracting requirements, and the
specifications.

E. Provide: To furnish and install.
F. Supply: Same as Furnish.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION

SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Dewatering
Temporary utilities.
Temporary telecommunications services.
Temporary sanitary facilities.
Temporary Controls: Barriers, enclosures, and fencing.
Security requirements.
Vehicular access and parking.
Waste removal facilities and services.
Project identification sign.
Field offices.
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K. Site logistics.
1.02 RELATED REQUIREMENTS
A. Section 013553 - Security Procedures
B. Section 015100 - Temporary Utilities.
1.03 REFERENCE STANDARDS
1.04 DEWATERING
A. Provide temporary means and methods for dewatering all temporary facilities and controls.
B. Maintain temporary facilities in operable condition.
C. Maintain temporary facilities as directed by Architect.
1.05 TEMPORARY UTILITIES - SEE SECTION 015100
1.06 TELECOMMUNICATIONS SERVICES
A. Provide equivalent equipment and connections for Owner's field office.

B. Telecommunications services shall include:
1.  Windows-based personal computer dedicated to project telecommunications, with necessary software and laser printer.
2. Internet Connections: Minimum of one; DSL modem or faster.
3. Email: Account/address reserved for project use.

1.07 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.

1.08 BARRIERS

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas that could be hazardous to workers
or the public, to allow for owner's use of site and to protect existing facilities and adjacent properties from damage from
construction operations and demolition.

B. Provide barricades and covered walkways required by governing authorities for public rights-of-way and for public access to
existing building.

C. Provide protection for plants designated to remain. Replace damaged plants.
D. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.09 FENCING
A. Construction: Commercial grade chain link fence.
B. Provide 6 foot (1.8 m) high fence around construction site; equip with vehicular and pedestrian gates with locks.

C. Provide, relocate and maintain continuous temporary construction fencing with gates and screening around all the site limits of
disturbance.

1.10 EXTERIOR ENCLOSURES

A. Provide temporary insulated weather tight closure of exterior openings to accommodate acceptable working conditions and
protection for Products, to allow for temporary heating and maintenance of required ambient temperatures identified in individual
specification sections, and to prevent entry of unauthorized persons. Provide access doors with self-closing hardware and locks.

1.11 INTERIOR ENCLOSURES

A. Activities that generate dust, fumes, vapors, or odors shall follow these minimum requirements:

1. Provide temporary partitions and ceilings as indicated to separate work areas from Owner-occupied areas, to prevent
penetration of dust and moisture into Owner-occupied areas, and to prevent damage to existing materials and equipment.

2. Sanding or dust generating equipment must be provided with filtered vacuums as designed by the equipment manufacturer.

3. Seal-off adjacent spaces from infiltration of dust prior to dust generating activity.

4.  Prior to conducting dust generating activities, provide temporary construction filters on all heating, ventilation, and air
conditioning (HVAC) equipment and cover all duct openings with construction filters for active HVAC equipment.

5. Seal all air return inlets for inactive HVAC equipment.

6. Cover all fixtures switches, electrical and low-voltage terminal receptacles, and plumbing openings in the workspace with
plastic sheeting and painters’ tape secured continuously along the edges and maintained through the work. (Cover plates are
to be removed and replaced for coating installations).

7. Fire alarms/annunciators, thermostats and any other electronic devices shall be covered, sealed and protected continuously
through dust generating activities provided with covers specifically designed for protection during construction activities.
Covers are to be removed at the end of each day.

Replace all HYAC temporary construction filters with new and remove protection upon completion.
9. Construction: Framing and reinforced polyethylene sheet materials with closed joints and sealed edges at intersections with
existing surfaces:

1.12 SECURITY - SEE SECTION 013553

A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from unauthorized entry, vandalism, or
theft.

B. Contractor is responsible for implementing all safety and security measures required to protect its work, the work site, circulation of
its construction operations and the public; including but not limited to trespassing, vandalism, theft, accidents, injury and/or death.

1.13 VEHICULAR ACCESS AND PARKING - SEE SECTION 015500
A. Coordinate access and haul routes with governing authorities and Owner.
B. Provide and maintain access to fire hydrants, free of obstructions.
C. Provide means of removing mud from vehicle wheels before entering streets.
D

o

Provide temporary parking areas to accommodate construction personnel. When site space is not adequate, provide additional off-
site parking.

Traffic control shall be provided in compliance with the latest version of the Manual on Uniform Traffic Control Devices. Contractor
must provide construction layout in accordance with Section 149 prior to beginning any construction work.

F. Construction that requires lane closure or interferes with traffic will be limited to satisfaction of the County and shall occur between
9AM to 4PM, unless provided written authorization by the County's representative.

m

G. Provide flagmen with radios and proper traffic control signage for all construction circulation outside of the work site construction
fence.

1.14 WASTE REMOVAL

See Section 017419 - Construction Waste Management and Disposal, for additional requirements.

Provide waste removal facilities and services as required to maintain the site in clean and orderly condition.
Provide containers with lids. Remove trash from site periodically.

oo w >

If materials to be recycled or re-used on the project must be stored on-site, provide suitable non-combustible containers; locate
containers holding flammable material outside the structure unless otherwise approved by the authorities having jurisdiction.

E. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate containers with lids.
1.15 PROJECT IDENTIFICATION
A. Provide project identification sign of design, construction, and location approved by Owner.
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