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SECTION 003110 – PRELIMINARY CONSTRUCTION SCHEDULE 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work Included: 

1. The Construction Schedule for the Project is provided in this section. This schedule 

includes specific dates shown in Items 1-14. 

1.2 GENERAL 

A. See the Owner Contractor Agreement and General Conditions. 

B. If all dates for Items 1 through 6 are maintained, then the dates for Items 6-14 become 

a fixed construction schedule. 

C. Should the schedule for Items 5 through 6 be delayed, then all subsequent dates for 

Items 7 through 14 shall move forward by the same number of days Item 6 misses its 

schedule, except as conditions may be altered by the General and Supplementary 

Conditions. 

1.3 SCHEDULE 

A. The schedule dated for the project shall be strictly adhered to and are the last 

acceptable dates unless they are modified by mutual consent of the Owner and 

Contractor by written change order. All Dates indicate midnight unless otherwise 

stipulated. 
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B. PRELIMINARY SCHEDULE 

1. Advertisement for Bids March 25, 2026   

a. Section 001113 – Advertisement for Bids 

2. Non-mandatory Pre-Bid Meeting April 15, 2026 (11:00 am)  
a. Section 001113 – Advertisement for Bids 

3. Last day for Bidder’s Questions and Substitution Requests April 22, 2026 (5:00 pm) 

a. Section 001113 – Advertisement for Bids 

4. Last Addendum Date April 24, 2026 (5:00 pm) 

a. Section 001113 – Advertisement for Bids 

5. Sealed Bids Due (Bid Opening to follow) May 1, 2026 (2:00 pm) 

a. Section 001113 – Advertisement for Bids 

6. Tentative Notice of Award May 19, 2026  

7. Contract Agreement Date / Start of Contract Time TBD 

a. Section 011000 - Summary 

8. Receipt of Contractor’s Construction Schedule 14 days from 6 

a. Section 013200 – Construction Progress Documentation 

9. Receipt of Contractor’s Schedule of Values 14 days from 6 

10. Receipt of Bonds and Insurance 14 days from 6 

11. Pre-construction Conferences TBD  

a. Section 011000 - Summary 

12. Substantial Completion 220 days from 7  

a. Section 001113 – Advertisement for Bids 

13. Final Completion 250 days from 7 

a. Section 001113 – Advertisement for Bids 

14. Delivery of Final Documents 250 days from 7  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 003110 
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SECTION 003143 – PERMIT APPLICATION 

1.1 PERMIT APPLICATION INFORMATION 

A. Permit Application: The building permit for Project will be applied for by the Architect on 

behalf of the Owner following the bid. 

B. The Bidder is to include an allowance of $15,000.00 U.S. Dollars in their bid for 

permitting.  Should the permit fee be waived, the allowance is to be credited back to 

the Owner. 

END OF DOCUMENT 003143 


